
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/13/2019

ESTIMATE SUMMARY 15:30:57

CONTID: C23301         ESTIMATE NO: 0002 PROG 2005

PCN: 23301-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 EMERGENCY REPAIR - PACKA PERCENT TIME:

PROJECT NO: NHPP0361-127                  

US 36 EMERGENCY REPAIR - PACKA

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,720,128.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,177,630.79 NON-PARTICIPATING 1,060,859.61

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.37

CALENDAR DAYS

CALENDAR DAYS

66.49%

3,591,971.02

1,060,859.61

1,060,859.61

1,060,859.61

$

$

$

$

49,450.25

7,078,707.18

7,128,157.43

0.00

7,128,157.43

-137,664.46

0.00

6,990,492.97

0.00

AMOUNT DUE 6,990,492.97 1,060,859.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,060,859.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 1

  

2.0 TIME ALLOW: 146

ORIG TIME ALLOW: 146

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/08/2019

08/08/2019

10/26/2019

08/27/2019

09/11/2019

08/08/2019

08/08/2019
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Riprap 0.000

7.000

202-00027  
 

1,207.507.000

1,207.50

7.000

SY  

172.50000

0010 Removal of Pipe 88.000

0.000

202-00035  
 

5,060.0088.000

0.00

88.000

LF  

57.50000

0015 Removal of Asphalt Mat (Special) 39.000

0.000

202-00226  
 

5,340.6639.000

0.00

45.000

SY  

136.94000

0020 Removal of Pavement Marking 2,000.000

4,341.000

202-00250  
 

23,842.166,341.000

16,322.16

6,341.000

SF  

3.76000

0025 Removal of Portions of Present Structure (Class 2) 18.000

0.000

202-00453  
 

25,549.5618.000

0.00

20.000

SY  

1,419.42000

0030 Unclassified Excavation 0.000

1,013.000

203-00000  
 

42,231.971,013.000

42,231.97

2,000.000

CY  

41.69000

0035 Unsuitable Material 10,000.000

20,383.850

203-00050  
 

831,302.1430,383.850

557,702.14

30,383.850

CY  

27.36000

0040 Expanded Polystyrene Fill (INSTALL ONLY) 23,696.000

0.000

203-00840  
 

600,930.5623,696.000

0.00

23,696.000

CY  

25.36000

0045 Proof Rolling 1.000

0.000

203-01100  
 

138.001.000

0.00

50.000

HOUR

138.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

50.000

HOUR

201.25000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

189.75000
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

50.000

HOUR

126.50000

0065 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

50.000

HOUR

155.25000

0070 Potholing 14.000

27.000

203-01597  
 

11,787.5041.000

7,762.50

41.000

HOUR

287.50000

0075 Sweeping 0.000

73.500

203-01620  
 

13,207.2273.500

13,207.22

100.000

HOUR

179.69000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

58.00000

0085 Structure Excavation 2,761.000

0.000

206-00000  
 

19,851.592,761.000

0.00

2,761.000

CY  

7.19000

0090 Structure Backfill (Special) 0.000

150.000

206-00050  
 

30,807.00150.000

30,807.00

150.000

CY  

205.38000

0095 Structure Backfill (Flow-Fill) 59.000

5.500

206-00065  
 

18,082.5864.500

1,541.93

99.000

CY  

280.35000

0100 Structure Backfill (Class 1) 862.000

0.000

206-00100  
 

7,439.06862.000

0.00

2,526.000

CY  

8.63000

0105 Filter Material (Class A) 1,972.000

54.000

206-00510  
 

200,229.582,026.000

5,336.82

3,958.000

CY  

98.83000

0110 Filter Material (Class B) 2,112.000

0.000

206-00520  
 

249,891.842,112.000

0.00

2,112.000

CY  

118.32000
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Bed Course Material 0.000

0.000

206-01010  
 

0.000.000

0.00

21.000

TON 

115.00000

0120 Shoring (Area 1) 1.000

0.000

206-01781  
 

110,467.601.000

0.00

1.000

L S 

110,467.60000

0125 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

500.000

LF  

8.15000

0130 Erosion Log Type 1 (20 Inch) 0.000

0.000

208-00013  
 

0.000.000

0.00

500.000

LF  

10.61000

0135 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

1.73000

0140 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

9.96000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,776.001.000

0.00

1.000

EACH

5,776.00000

0150 Removal and Disposal of Sediment (Labor) 180.000

35.500

208-00103  
 

13,520.47215.500

2,227.27

215.500

HOUR

62.74000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

126.55000

0160 Erosion Control Management 42.000

28.000

208-00207  
 

27,314.7070.000

10,925.88

90.000

DAY 

390.21000

0165 Temporary Berms 1,531.000

181.000

208-00300  
 

3,800.641,712.000

401.82

1,712.000

LF  

2.22000
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

1.000

EACH

287.50000

0175 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

8,452.50000

0180 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

1.000

EACH

287.50000

0185 Relay Pipe (24 Inch) 0.000

0.000

210-02024  
 

0.000.000

0.00

62.000

LF  

212.75000

0190 Aggregate Base Course (Class 6) 6,621.000

0.000

304-06000  
 

222,333.186,621.000

0.00

6,621.000

TON 

33.58000

0195 Stone Matrix Asphalt (Fibers)(Asphalt) 40.400

0.000

403-09221  
 

19,770.9540.400

0.00

41.000

TON 

489.38000

0200 Concrete Pavement (10 Inch) (Fast Track) 4,297.000

0.000

412-01020  
 

527,027.054,297.000

0.00

4,297.000

SY  

122.65000

0205 Geomembrane 7,954.000

3.000

420-00000  
 

234,015.377,957.000

88.23

7,957.000

SY  

29.41000

0210 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

6.000

SY  

8.14000

0215 Geotextile (Drainage) (Class 1) 6,114.000

0.000

420-00112  
 

18,831.126,114.000

0.00

6,114.000

SY  

3.08000

0220 Drilled Shaft (36 Inch) 5,810.500

0.000

503-00036  
 

1,159,020.445,810.500

0.00

5,810.500

LF  

199.47000
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

16,723.000

SF  

55.22000

0230 Wire Mesh Facing 14,789.000

0.000

504-05000  
 

19,373.5914,789.000

0.00

18,384.000

SF  

1.31000

0235 Riprap (12 Inch) 0.000

8.000

506-00212  
 

4,370.008.000

4,370.00

8.000

CY  

546.25000

0240 Geogrid Reinforcement 672.000

0.000

506-01020  
 

5,013.12672.000

0.00

852.000

SY  

7.46000

0245 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

39.000

CY  

947.44000

0250 Metal Panels (New) 0.000

4,296.000

509-50410  
 

25,088.644,296.000

25,088.64

6,128.000

SF  

5.84000

0255 Waterproofing (Membrane) 208.000

0.000

515-00120  
 

6,040.32208.000

0.00

227.000

SY  

29.04000

0260 Bridge Expansion Device (0-4 Inch) (Install Only) 114.000

0.000

518-01104  
 

27,443.22114.000

0.00

133.000

LF  

240.73000

0265 Sawing and Sealing Bridge Joint 114.000

0.000

518-03000  
 

5,296.44114.000

0.00

131.000

LF  

46.46000

0270 Concrete Class D 103.100

52.900

601-03000  
 

102,555.96156.000

34,776.99

834.000

CY  

657.41000

0275 Concrete Class G 1,104.600

19.800

601-04550  
 

787,664.691,124.400

13,870.30

1,124.400

CY  

700.52000
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

2,008.000

SY  

16.96000

0285 Reinforcing Steel 157,098.000

3,212.000

602-00000  
 

192,372.00160,310.000

3,854.40

160,310.000

LB  

1.20000

0290 Reinforcing Steel (Epoxy Coated) 26,388.000

0.000

602-00020  
 

37,207.0826,388.000

0.00

214,366.000

LB  

1.41000

0295 24 Inch Reinforced Concrete Pipe (Complete In Place) 88.000

0.000

603-01245  
 

18,722.0088.000

0.00

88.000

LF  

212.75000

0300 24 Inch Corrugated Steel Pipe 138.000

0.000

603-10240  
 

28,531.50138.000

0.00

195.000

LF  

206.75000

0305 3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

0.000.000

0.00

180.000

LF  

17.33000

0310 4 Inch Plastic Pipe 325.000

0.000

603-50004  
 

10,539.75325.000

0.00

465.000

LF  

32.43000

0315 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

30.000

LF  

32.44000

0320 4 Inch Perforated Pipe Underdrain 1,377.000

1,200.000

605-00040  
 

81,639.362,577.000

38,016.00

3,732.000

LF  

31.68000

0325 6 Inch Perforated Pipe Underdrain 605.000

0.000

605-00060  
 

19,626.20605.000

0.00

605.000

LF  

32.44000

0330 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

10.000

LF  

201.25000
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

1,810.000

LF  

129.75000

0340 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

25.000

LF  

294.33000

0345 Fence Chain Link (Special) (42 Inch) 0.000

0.000

607-53143  
 

0.000.000

0.00

688.000

LF  

85.66000

0350 Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

0.000.000

0.00

80.000

LF  

143.45000

0355 Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

30.000

LF  

386.07000

0360 Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

68.000

SY  

94.35000

0365 Concrete Bikeway (Special) 0.000

0.000

608-00040  
 

0.000.000

0.00

95.000

SY  

94.35000

0370 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

419.75000

0375 2 Inch Electrical Conduit 0.000

2,250.000

613-00200  
 

54,990.002,250.000

54,990.00

6,000.000

LF  

24.44000

0380 3 Inch Electrical Conduit 0.000

1,500.000

613-00300  
 

37,095.001,500.000

37,095.00

6,000.000

LF  

24.73000

0385 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

2.000

EACH

1,552.50000
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

2,259.75000

0395 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

1.000

EACH

2,691.00000

0400 Impact Attenuator 3.000

0.000

614-85001  
 

10,186.323.000

0.00

5.000

EACH

3,395.44000

0405 Embankment Protector (Special) 0.000

0.000

615-00150  
 

0.000.000

0.00

1.000

EACH

2,875.00000

0410 Construction Surveying 1.000

0.000

625-00000  
 

52,290.501.000

0.00

1.000

L S 

52,290.50000

0415 Construction Surveying (Hourly) (SETTLEMENT 
MONITORING)

45.250

73.250

625-00001  
 

23,848.13118.500

14,741.56

118.500

HOUR

201.25000

0420 Mobilization 0.958

0.000

626-00000  
 

831,132.400.958

0.00

1.000

L S 

867,570.35000

0425 Public Information Services (Tier I) 1.000

0.000

626-01101  
 

16,100.001.000

0.00

1.000

L S 

16,100.00000

0430 Modified Epoxy Pavement Marking 10.000

87.000

627-00008  
 

18,422.2497.000

16,523.04

97.000

GAL 

189.92000

0435 Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

36.000

SF  

25.30000

0440 Preformed Plastic Pavement Marking (Type II) 0.000

1,241.000

627-02001  
 

57,086.001,241.000

57,086.00

1,241.000

SF  

46.00000
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,000.000

HOUR

31.25000

0450 Traffic Control Inspection 38.000

27.000

630-00007  
 

12,702.3065.000

5,276.34

65.000

DAY 

195.42000

0455 Traffic Control Management 2.000

2.000

630-00012  
 

4,700.484.000

2,350.24

40.000

DAY 

1,175.12000

0460 Traffic Control Devices (Maintain) 38.000

31.000

630-80000  
 

9,691.7469.000

4,354.26

75.000

DAY 

140.46000

0465 Concrete Barrier (Temporary) 850.000

2,638.400

630-80370  
 

77,616.903,488.400

58,704.40

3,876.000

LF  

22.25000

0470 Night Work Lighting 1.000

0.000

632-00000  
 

66,156.541.000

0.00

1.000

L S 

66,156.54000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0480 F/A Landscape Establishment Incentive 0.000

0.000

700-70017  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0485 F/A Prairie Dog 6,428.330

0.000

700-70034  
 

6,428.336,428.330

0.00

10,000.000

F A 

1.00000

0490 F/A Dump Fees Unsuitable Material 0.000

0.000

700-70035  
 

0.000.000

0.00

200,000.000

F A 

1.00000

CAT 7,078,707.191,060,859.6110,670,678.20CURRENT AMT0200 $ $ $
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PCN: 23301-BID    ESTIMATE RUN 11/13/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:57

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 1) 1.000

0.000

620-00001  
 

48,875.251.000

0.00

1.000

EACH

48,875.25000

0500 Sanitary Facility 1.000

0.000

620-00020  
 

575.001.000

0.00

1.000

EACH

575.00000

CAT 49,450.250.0049,450.25CURRENT AMT0400 $ $ $

$ 7,128,157.441,060,859.61$10,720,128.45$CURRENT AMTPROJECT TOTAL


